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East Bridgeport Rail Yard 

Project Number 300-0130 
 

Project Description: 

The East Bridgeport Rail Yard (EBRY) improvement project will provide additional storage and 
servicing tracks for an expanded Metro-North revenue fleet.  Tracks 24, 26, 28, 30 and 32 will be 
improved and upgraded to revenue service tracks electrified at 11KV. An expanded maintenance of 
way (MOW) storage yard will be provided in the existing unimproved South Yard with non-
electrified Tracks 50, 52 and 54 provided for MOW use. Improved lighting will be provided 
throughout to improve the security of the site and the safety of nighttime operations. 

Project Team: 

• Project Management: CTDOT District 1A Construction Office 

• Project Designer: Vanasse, Hagen, Brustlin, Inc. 

• General Contractor: Waters Construction Company 

Project Status: 

The project is currently under construction. Project stages include: 

• Design: Completed November 4, 2009, and approved by CTDOT & MNR 

• Award:  April 15, 2010 

• Notice to Proceed: May 28, 2010 

Project Milestones: 

Milestone Original Schedule Current Schedule 

Tracks 24 through 32 in Service January 21, 2012 March 30, 2012 

Contract Completion December 16, 2012 December 16, 2012 
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Financial Summary: 

Funding:  

 

 FTA:  $38.0 million  

 State:    $9.5 million  

Original Budget:   $47.5 million 
(Construction Contractor, Construction 

Administration, Utilities, CE&I Consultant, Metro-

North Flagging & Force Account)  Current Budget:   $47.5 million 

Construction Cost to Date:   $21.6million (Construction contractor only) 
 

Challenges and Risks: 

Schedule Risk  

• Planned revenue service date for new Tracks 24, 26, 28, 30 and 32 impacted by an interface 
with existing catenary system not anticipated by the design. Project is working with Metro-
North and the Designer to resolve interface of new Track 32 catenary with the existing system 
at Switch 6/32. Tracks 24, 26, 28, 30 and 32 have been completed and accepted by both the 
Department and Metro-North for use in non-revenue service. 

Budget Risk 

• Scope changes or revisions are being minimized or avoided whenever possible.   

Risk to Operations 

• None at this time 

Interfaces with Other Projects   

• None at this time. 

Major components completed to date: 

• Disposal of Controlled Materials 

• Track 48 Catenary Maintenance Vehicle (CMV) Corral 

• Track 6 Reconstruction 

• Tracks 50 through 54 accepted and placed in service 

• Tracks 24 through 32 completed and placed in service for limited operations by Metro-North 
pending completion of the Track 6/Track 32 interface. 

• MNR has occupied all of the newly constructed storage areas south of Track 44.   

 
 


